

HAITIAN JUDO REBUILDING PLAN

PHASE OF EMERGENCY			
RESUMPTION OF THE ACTIVITY OF THE HAITIAN JUDO FEDERATION			
#	DESIGNATION	STAKEHOLDERS	PERIOD
1	Resumption of the Training Sessions for the clubs of the West Departement	West League	15 February
2	Organisation of the Regional Championships	Regional Leagues	Early March
3	Organisation of the National Championships	North League	End of March
4	Formation of the National Selections	Athlets and Coaches	1 st April
5	Preparation of the National Team for the Centramerican and del Caribbean Games	Dominican Olympic Committee	15 April / 15 July
6	Revision of the FHJ 2010 Activity Programm	Executive Committee	March
ASSISTANCE TO DESTROYED STRUCTURES			
#	DESIGNATION	STAKEHOLDERS	PERIOD
1	Repair of the local of Haitian Judo Federation	Commission d'Appui	February
2	Dotation of Materiel to the Haitian Judo Federation	Haitian Olympic Committee	March
3	Dotation of Materiel to the 10 Clubs Victims	Haitian Olympic Committee	April
PHASE OF STRUCTURATION			
#	DESIGNATION	STAKEHOLDERS	PERIOD
1	Construction of a National Dojo	FIJ	April / September
2	Dotation of Materiel to the National Dojo	FIJ	September
3	Implementation of a Developpement Programm for the National Judo	FIJ	October
4	Management of the Olympic Solidarity Programms	Haitian Olympic Committee	March / October